1953

File No. LHB-2452

~~16~~ CLASS

P. W. DEPARTMENT
Budget BRANCH

Subject:— Hubli Electric
License

File No. LHB-2452

LHB2451.

NP.86

P.W.D.
'X'

Submitted.

2. The El.Engr. to Govt. has asked for a provision of Rs. 2,00,000 for the ensuing year for providing additions to the distribution system at Hubli El.Supply Undertaking, which work is in progress. There is a provision of Rs.1,50,000 for the work during the current year. According to the sanctioned estimate of Rs.3,38,290 only Rs. 1,08,014/- are reqd. to complete the work. But the El.Engr. has made the remark, as he had done lastyear, that the estimated cost of the work i likely to exceed the sanctioned estimate and hat the revised estimate is being submitted forfresh administrative approval and technical santion. He has not given any reason as to why he ould not submit the revised estimate so fr. He may be expedited for the same separatey. The provision of Rs.2,00,000/- asked for by he El.Engr. may, if appd., be admitted.

A

3. The papers may be shown U.O. to the F.D.

Id/-B.P.P.
16-10-51. Thro. K.Br.

Id/-L.F.B.
16-10-51

Id/-V.W.G(othoskar)
17/x
D.S.(I.& E.)

Id/-G.V.B(edekar)
18-10-51
Secy.

VERY URGENT.

U.O.R. to th F.D. dated the 19th Octr. 1951.

LBW/19/10/51.

Submitted with ref. to 'A' in the copy P.1 of the o.n. dt the 16-10-51.

2/- The El. Supr to Govt may be requested to state why the revised estimate for providing additions to the distribution system at Hubli El. Supply undertaking has not been submitted for fresh administrative approval and technical sanction.

3/- The appended draft P.5 may issue if approved

Q
5-11-51

DS (G+E)

Very Urgent Letter 5 L.H.B. 2451

P.W.D

No:- L.H.B. 2451 K.

B.C:- B'bay. No.1

9-11-51

To,

The El. Engr to Govt.

P.W.D offices

Churchgate St.

B'bay. 1

Subj:- Providing additions to the distribution system at Hubli El. Supply undertaking.

Ref:- your letter no: G 23/7737. dt the 11-10-51

(X) papers in X Por. - will be put up if reqd.

2- I am directed to enquire why the revised estimate, in connection with the above subject has not yet been submitted for fresh administrative approval though promised by you earlier. You are therefore requested to submit the same without further delay.

By Order etc.

ISSUED 10-11-51

D.H:-nil

5-11-51

Dy S(Sp) 9:11:51

Issued 6:11:51

A.S. to the Govt of B'bay P.W.D.

Asst. bill 12-12-51
Slm Kale
16/1/52

LHB 2451
KBr

P.W.D

p.s
Resubmitted.
2/- The draft letter may issue if approved.

21-1-52

24/1/52

A.A.S

Letter 7

LHB 2451
P. W. D
B-C B'bay 1
25 -1-52

NO:- LHB 2451 K.

To, The Elect. Engr to Govt.
~~Rly offices,~~
~~Churchgate St.~~
~~B'bay 1~~

Subject:- Providing additions to the distribution system at Hubli El. Supply Undertaking.

I am directed to invite your urgent attention to the correspondence resting with this Deptt's letter NO. LHB 2451 P.5 K dt the 9-11-51. and to request that the matter may please be expedited.

21.1.52.

By order etc.

29/1/52

D.A:- Nil

Issue 21/1/52

A-S to Govt...

Asst. Ltr 29-2-52
28/1/52
Shri Sathe
28/3

LHB 2451
KBr

P.W.D.

Resubmitted
PA
2) The draft letter may issue if approved.

28/3/52

31-3-52.

A.A.J.

9

LHB 2451

P.W.D.
B E (Bldg & L)
4

No:— LHB 2451K Letter.

To

The Elect. Engr. to Govt,
Bombay.

Subject:— Providing add. to the distribution system at Hubli Elec. Supply Undertaking.

I am directed to invite your urgent attention to the correspondence resting with this Dept's letter No LHB 2451K dt ~~4-11-51~~ 25-1-52. & to request that the matter may please be expedited.

By order etc

A. S. to Govt.

Issued
9/4/52

Issue
1/4/52

10

Amrit (12-5-52).

12/4

For further action, please see file No. GHB 2452/40653.

No.LRM-11/ 875 of 1952.

Bombay, 28th April 1952.

To

The Secretary to Government,
Public Works Department,
Bombay.

Re:- Hubli Elec. Supply Undertaking Hubli - Providing additions to the distribution system at the -

Reference: Govt. Letter, Public Works Department No.LHB.2451-K dated the 25th January 1952.

2. Revised estimates for the undermentioned two works, in connection with the above undertaking are forwarded herewith for favour of fresh administrative approval and technical sanction as early as possible.

	AMOUNT OF REVISED ESTIMATE.
1. Providing additions to the distribution system at Hubli Elec. Supply, Hubli.	Rs.6,84,932/-
2. Providing two 500 K.W. Diesel generating sets and two switch boards for the Hubli Elec. Supply, P.W.D. Hubli.	Rs.8,63,841/-

3. Regarding work No.1 it may be stated that this work was administratively approved and technically sanctioned by Govt. in Government Letter, Public Works Department No.5660/36-El dated the 2nd April 1948 for Rs.3,38,290/-. This estimate is required to be revised due to the following reasons:-

(i) Steel poles have to be used in place of wooden ones which were provided for in the sanctioned estimate.

(ii) Due to increase in the demand for power which is double than that was anticipated, provision for additional sub-stations and metering equipments has to be made.

(iii) Increase in the cost of materials and labour.

4. A copy of the sanctioned estimate for the work amounting to Rs.3,38,290/- is enclosed herewith for information of Government.

5. An expenditure to the extent of Rs.2,86,693/- (W.P) only has been incurred on the work to the end of February 1952. An amount of Rs.2,00,000/- has been proposed for provision in the budget for the year 1952-53 for expenditure on this work.

6. As regards to work No.2 it may be stated that this work was administratively approved and technically sanctioned by Govt. under Government Letter, Public Works Department, No.5660/36-IX-El dated the 17th January 1948 and Government Letter Public Works Department No.5660/36-IX-El dated the 15th June 1948 respectively for Rs.7,37,252/-. This work has been physically completed with an expenditure of Rs.628176/- to the end of February 1952. A debit of Rs.18,300/- is still to be raised against this work by the Executive Engineer, Dharwar Division, Dharwar on account of the masonry and structural work carried by his division. The debit is expected to be adjusted during this year. Some adjustment of cost of damaged and lost engine parts supplied by M/s. I.G.E.Co., is yet to be carried out. The total expenditure on this work is, therefore, likely to come to Rs.647800/- (work portion only) against the sanctioned estimated cost of Rs.5,80,514/- (W.P. only). The increase in the cost of the work and the necessity for revision of the estimate is due to the causes stated below:-

1). Sales tax and import duty to the extent of Rs.63000/- had to be paid for the machinery etc. ordered out from abroad through the International General Elec. Co.(India) Ltd., Bombay. Provision to the extent of Rs.14,000/- only was made for sales tax in the sanctioned estimate. and no provision for import duty was made therein.

2). High cost of labour and materials.

7. A copy of the sanctioned estimate for the work is enclosed herewith for the information of Government.

8. It is proposed to meet the expenditure on this work from the proposed provision of Rs. 2,00,000/-.

Encls:- 2 Revised est.
2 copies of sanctioned est.

Electrical Engineer to Govt.

K/29-4
P. W. D.
LHB2452
13.40653

LHB 2452/40653

P. W. D.

The Elecl. Engr.'s letter No. LRM-11/875, dt. the 28-4-52, is submitted with ref. to G.L. No. LHB 2451 K, dt. the 9-11-51 and to the subsequent reminders of even No. dt. the 25-1-52 and 4-4-52.

2. In his foregoing letter, the El.Engr. requests for Govt.'s fresh administrative approval and technical sanction to the following works at the cost shown against each of them:-

Name of work.	Estimated Cost. Rs.
(i) Providing additions to the distribution system of the Hubli Electric Supply Undertaking, Hubli.	6,84,932/-
(ii) Providing two 500 K.W. Diesel Generating sets and two switch boards for the Hubli Electric Supply Undertaking Power House.	8,63,841/-

3. The work mentioned against serial No. (i) in para 2 above was approved adminstratively and sanctioned technically at an estimated cost of Rs. 3,38,290/- under G.L. No. 5660/36-El., dt. the 2-4-48. The reasons necessitating a revison of the estimate have been given in sub-paras. (i), (ii), and (iii) of para 3 in the El. Engr.'s letter quoted in para. 1 above. The El. Engr. reports that an expenditure of Rs. 2,86,693/- has been incurred on the work up to the end of February, 1952.

4. The work mentioned against serial No. (ii) in para 2 above was approved adminstratively at an estimated cost of Rs. 7,37,252/- under G.L., No. 5660/36-IX-El, dt, the 17-1-48, and was sanctioned technically under G.L. No. 5660/36-IX-El, dt. the 15-6-48. The El. Engr. reports that the work has been physically completed with an expenditure of Rs. 6,28,136/- up to the end of February, 1952, and the reasons for the revision of the estimate have been given in sub-paras (1) and (2), of para 6 in the El. Engr's letter quoted in para. 1 above.

5.....

5. In this connection, it may be pointed out that in accordance with para. 239 of the Bombay P. W. D. Manual, Vol. I, administrative approval to a work or technical sanction to an estimate for such work lapses only after a period of five years and, in accordance with para. 132 of the Manual, revised administrative approval is required when the expenditure on a work exceeds the amount already approved administratively by more than 10%. In the circumstances explained above, revised adminstrative approval and technical sanction to the works in question will have to be accorded and not fresh administrative approval and technical sanction as requested by the El. Engr. in his letter No. L.R.M-11/875, dt. the 28-4-52.

6. The requisite ~~revised~~ revised adminstrative approval and technical sanction to the works may be accorded as per draft G.R. put up for approval after U.O.R. to the F.D.

SDK.
3-5-52.

Thro' B Branch and D.E.(1).

7. A provision of Rs. 52,000/- only has been made for item (i) in the current year's budget estimates under "J7A". No provision exists for item (ii).

~~A.A.O.~~ Ch. Engr. Secy.

Every revised estimate should generally be accompanied by a comparative statement. This is not followed in the present case.

~~The El. Engineer may be requested~~ The draft put up may however be issued

FINANCE DEPARTMENT
File no. 117
Date 9-5-52
Serial No. 9545157

(with LHB 2451)

dt. 9-5-52

LHB2452/40653.

Providing additions to the distribution system and additional generating sets at the Hubli Electric Supply Undertaking, H U B L I.

Govt. of Bombay.
Public Works Department.
Resolution No. L H B 2452.
Bombay Castle (Bombay No. 1),
19 May 1952.

G.L., P. W. D., No. 5660/36-El, dt. the 2-4-~~52~~48.

G.L., P. W. D., No. 5660/36-IX-El, dt. the 17-1-48.

G.L., P. W. D., No. 5660/36-IX-El., dt. the 15-6-48.

G.L., P. W. D., No. L H B 2451 K, dt. the 9-11-51.

Letter from the El. Engr. to Government No. LRM41/875, dt. the 28-4-52.

RESOLUTION: Revised adminstrative approval and technical sanction is accorded to the following works at the cost shown against each of them:-

Name of work	Estimated cost. Rs.
(i) Providing two 250 K.V.A. additional sub-stations for serving the new extensions of the city together with H.T.Transmission line, extending the overhead general distribution system by about 1145 spans together with road lights in addition to the 450 lights provided already(but not put in commission) and providing the necessary metering equipment of about 1450 energy meters of the Hubli Electric Supply Undertaking, Hubli.....	6,84,932/-
(ii) Providing the supply and erection of two 500 K.V. Diesel generating sets complete with accessories and essential parts (spare) and two switch - boards at the Hubli Electric Supply Power House, Hubli.....	8,63,841/-

By order of the Governor of B'bay,

Deputy Secy. to the Govt. of B'bay.

To.....

To

The F.D.
The C.E., P. W. D.
The S.E., S.C.,
The El. Engr. to Govt.
The Ex. Engr., Dharwar Dn.
The Ex. Engr., Poona El. Dn.
(with ~~plans~~ estimate)
The A.G., Bombay (Thro. F.D.)

Class - B.

5-5-52.

H. — I.

140 Copies

SDK.
3-5-52.

Finance Deptt., III.

These papers deal with the question of according revised administrative approval and technical sanction to the works as at 'A' on p. 21 ante. since the original estimates have increased by more than 10%. In view of the circumstances explained in para 4 of P.W.D. note dt. 7.5.52 at p. 21 ante. this deptt. may agree with the P.W.D. as at 'B' on p. 22 ante.

Hawaldar (Mtl)

AB 12.5.52.

Tiro: V

HY. 13/5/52

D Edn. 13/5

U.O.C. to the P.W.D. dt. 13.5.1952.

K 15/5/52 S. (B).

P. W. D.
File No. LHB 2452
Serial No. 46175

14-5-52 Given Need 15/5

LHB 2452/46175.

K Br.

P.W.D.

p. 25: 11. 21-22.

Submitted with ref. to the o.n. dt. the 7-5-52.

p. 25 11. 23-4.

2. The F.D. having agreed, the draft G.R. may now issue.

16-5-52.

Thro' B Br.

16-5-52

16/5

D.S. (I.V.E.)

Bor. XIV.

Pl. return no. to P.W.D.

CHB 13.

17/5

Providing additions to the distribution system and additional - generating sets at the Hubli - Electric Supply Undertaking, HUBLI.

Government of Bombay.
Public Works Department.
Resolution No.LRB 2452.
Bombay Castle (Bombay No.1),
19th May 1952.

Government Letter, Public Works Department, No.5660/36-El., dated the 2nd April 1948.

Government Letter, Public Works Department, No.5660/36-I.-El., dated the 17th January 1948.

Government Letter, Public Works Department, No.5660/36-I.-El., dated the 15th June 1948.

Government Letter, Public Works Department, No.LRB 2451 K, - dated the 9th November 1951.

Letter from the Electrical Engineer to Government No.LRM11/875, dated the 28th April 1952.

RESOLUTION. - Revised administrative approval and technical sanction is accorded to the following works at the cost shown against each of them :-

	Name of work.	Estimated cost. Rs.
(i)	Providing two 250 K.V.A. additional sub-stations for serving the new extensions of the city together with High Tension Transmission line, extending the overhead general distribution system by about 1145 spans together with road lights in addition to the 450 lights provided already (but not put in commission) and providing the necessary metering equipment of about 1450 energy meters of the Hubli Electric Supply Undertaking, Hubli.	6,84,932/-
(ii)	Providing the supply and erection of two 500 kW. Diesel generating sets complete with accessories and essential parts (spare) and two switch - boards at the Hubli New Electric Supply Power House, Hubli.	8,03,841/-

By order of the Governor of Bombay,

A/C.

M.D.CHAKRAVARTI,
Deputy Secretary to Government.

To

The Finance Department.
The Chief Engineer, Public Works Department.
The Superintending Engineer, Southern Circle.
The Electrical Engineer to Government.
The Executive Engineer, Dharwar Division.
The Executive Engineer, Poona Electrical Division. (with estimates).
The Accountant General, Bombay (through the Finance Department).

Class 'B'.

VSD
19/5/52

No. of 1952.

Copy forwarded for information and guidance to -

No. LRM.11/4524 of 1952.
P.W.D.Offices, Churchgate Street,
Fort, Bombay(1) 14th July 1952.

To

The Secretary to Government,
Public Works Department, Bombay.

Subject:- Providing additions to the distributing system and additional generating sets at the Hubli Electric Supply Undertaking.

Reference: Government Resolution, Public Works Department, No.LHB-2452 dated the 19th May 1952.

2. A provision to the extent of Rs.52,000/- only has been made in the current year's budget under the head "81, Capital Outlay on Electricity Schemes" for the work of providing addition to the distribution system at the Hubli Electric Supply, Hubli, revised estimate for which has been sanctioned as per item No.1 of the Government Resolution referred to above, and funds to the extent of Rs.17,000/- only have been sanctioned for the same for expenditure to end of July 1952, vide Government Circular Memo. Public Works Department, No.MP.86 dated the 25th March 1952. A demand to the extent of Rs.2,00,000/- was suggested for this work by this office. It is, therefore, requested that Government may be pleased to sanction the balance allotment, viz. Rs.1,48,000/- as early as possible.

3. An expenditure to the extent of Rs.15,457/- has already been incurred on this work to end of May 1952, and it will not be possible to restrict the expenditure on the work to the sanctioned grant. A portion of the work has already been entrusted on contract and certain materials have been ordered during the last year and payment for the same will have to be made during the current year. It is not desirable to stop the progress of the work, as the public and the Municipality at Hubli are pressing for the completion of the scheme and Government also will thereby lose revenue by way of cost of electrical energy which would be realised by supply of power to consumers. There is a great demand for supply and it is necessary to complete the scheme as early as possible. Funds are, therefore, essential, and hence it is requested that Government may be pleased to authorise the Executive Engineer, Bombay Electrical Division, Bombay, to incur expenditure on the work to the extent of Rs.2,00,000/-, if the actual sanction to the funds is likely to be delayed.

4. Funds are also required for expenditure on the following works during the current year under the head "81, Capital Outlay on Electricity Schemes", and may also be sanctioned at a very early date:-

	Funds required.
1. Providing two 500 K.W.generating sets and switchboards at Hubli. (Work sanctioned vide G.R.,P.W.D.,No.LHB-2452 dated 19-5-1952, item 2).	Rs.25,000/-
2. Providing for new service connection, the cost of which is to be borne by Government.	Rs. 2,200/-

5. Funds for item No.1 are required to meet the cost of debit to be raised by the Executive Engineer, Dharwar Division, in connection with the work carried out by him during the previous year, and funds for item No.2 are required to meet the expenditure on the new service lines of less than 100 feet, the cost of which will have to be borne by Government as per the Indian Electricity Act and the Rules thereunder.

6. Early orders in the matter are requested.

Electrical Engineer to Govt.

K
1517

P. W. Dc
File No. LHB 2432
Serial No. 66322

K
15-732

LHB 2452/66312

K.R.

P.W.D.

Submitted with reference to E.R. p2

No. LHB 2452, dated the 19-5-52

[Through B.R.]

Vol I closed

23-7-52

24

B.Bs

Against the demand of Rs. 2 lakhs for the work of providing additions to the distributing system and addl. generating sets at Hubli, the F.D. had agreed to provide Rs. 52,000/- only. Addl. amount of Rs. 1,48,000 required for this work as well the amount of Rs. 27,200/- required for other two works refd. to para 4 of the El. Engr's letter p29, can be sanctioned only if equivalent savings are available from sanctioned grants. The ~~Ex Engr~~ Chief Engr, Elec. Grid ~~Lines~~ may be asked to state whether he can effect equivalent savings from the grants that has been or will be placed at his disposal, as per draft put up for pp. 33-34 approval.

xvide f. 58 of file M M-80.51 Dept. Vol II

KM 29/7/52

29/7

D.S. (P&E)

LHB 2452/60-2

P.W.D.,
B.C(B'lag No.1),
/- 8.52.

Letters

No. LHB 2452 13.

To
The C.E., B'lag El. Gnd.

Subject:- Providing addn to the distributing system and addl. generating sets at the Hubli Electric Supply Undertaking: ~~Allotment of funds for~~

The El. Engr. to Govt. has asked for an addl. Amount of Rs. 1,48,000 during the current year, for the work mentioned above, and Rs. 27,200 for the works viz (i) providing two 500 kW. generating sets and switchboards at Hubli and (ii) providing for new service connections. In view of financial stringency, all expenditure is required to be accommodated within sanctioned grants. You are, therefore, requested to say whether equivalent savings can be effected by you in your sanctioned grants under "81-C.W.-Capital Outlay on Electricity Schemes". ~~Must have been~~ already placed at your disposal for the ~~for~~ Grants for the remaining eight months of the current year are being communicated separately

separately. In case you are not in a position to accommodate the explns just now, the earliest date by which you would be in a position to do so may kindly be communicated by Order etc.,

DA. NIL

Asstt Secy. to the Govt. of Bihar, Pub.

Copy forwarded to the Ex. Engrs. for P.W.D. for information with refce to his letter No. LRM-11/4524, dt. 14-7-52.

27/7/52

Done & returned with receipts (Dispatched) 1/8

Letter.

No. LHB 2452 B.

Public Works Department,
Bombay Castle (Bombay No.1),
1st August 1952.

To

The Chief Engineer, Bombay Electric Grid.

Subject:- Providing addition to the distributing system and additional generating sets at the Hubli Electric Supply Undertaking.

The Electrical Engineer to Government has asked for an additional amount of Rs. 1,48,000/-, during the current year, for the work mentioned above, and Rs. 27,200/- for the works viz. (i) providing two 500 KW generating sets and switchboards at Hubli and (ii) providing for new service connection. In view of financial stringency, all expenditure is required to be accommodated within sanctioned grants. You are, therefore, requested please to say whether equivalent savings can be effected by you in your sanctioned grants under "81- Civil Works- Capital Outlay on Electricity Schemes" to accommodate its expenditure. The Grants for the remaining eight months of the current year are being communicated separately. In case you are not in a position to accommodate the expenditure just now, the earliest date by which you would be in a position to do so may kindly be communicat d.

By order of the Governor of Bombay,

C/C

Assistant Secretary to the Government of Bombay,
Public Works Department.

ISSUED
6/8/52

D.A.-Nil.

6
VMW.
1/8/52.

Copy forwarded to the Electrical Engineer to Government for information with reference to his letter No. IRM.11/4524, dated 14th July 1952.

37

Letter,

No. A/8/Budget/52-53 / 20766
Electric Grid Offices,
Mercantile Bank Building, Fort,
Bombay 1. 18 August, 1952.

To

The Secretary to Government,
Public Works Department,
Bombay

Subject:- Providing addition to the distributing system and additional generating sets at "Hubli Electric Supply Undertaking".

Reference:- Government, P.W.D., letter No. LHB-2452-B, dated 1-8-1952.

With reference to the Government, P.W.D., letter number cited above, I am to state that the earliest date by which it will be possible for me to determine whether savings can be effected in the grants that will be placed at my disposal under the head "81-A-Capital Outlay on Electricity Schemes" is when the six monthly revised estimates are submitted to Government.

B K Rao 14/8/52
Chief Engineer.

KRN/14.8.52

38.



37 LHB 2452/7694

P.WD

BB

Pl. see the O.N. dated the 29.7.52 (f.31) underlying the issue of G.L. dated the 1.8.52 (f.35), copy of which was endorsed to the Ex. Engr. for information.

2/- The CE. Grid has reports that the (f.37) earliest date by which he would be in a position to determine whether savings can be effected by him under "81-A-Ely" would be at the time of submn. of his 6-monthly revised estimates, i.e. in Nov. 1952.

3/- 2 He meantime a copy of the CE. Grids letter may be furnished to the Ex. Engr. as per the draft put up.

Thro. KBV

19.8.52

DS(SSE)
~~DS LEE~~
DS

21.8

21.8.52

Letter

No. L HB 2452-B

D.I.D.

B.C. CR Way No. 1)

22 Aug. 1952.

To

The El. Engr. to Govt.

Sub: (same as at p. 35 ante)

Ref: GE. No. L H-B-2452, B, of the 1-8-52 p 25/

2/- I am directed to enclose herewith a copy of letter No. A/8/Budget/2466, of the 18.8.52 of the C.E. Elec. Bro advising that the Govt. again in Nov. 1952 when the matter will be considered again.

By order etc.

DA copy of letter.

SDO.

Copy forwarded to the C.E. B.E.G. w.r.to his letter No. A/8/Budget/2466, of the 18.8.52.

2/- The C.E. R.E. Grid is requested to see his way to effect the requisite savings in his sanctd. grants under "Stn Elg" to enable the amt. being placed at the disposal of the El Engr. to Govt.

19.8.52

Issue a/c wise copy

Letter.

No.LHB 2452 B:

Public Works Department,
Bombay Castle (Bombay No. 1),
22nd August 1952.

To

The Electrical Engineer to Government.

Subject:-Providing addition to the distributing system and additional generating sets at the Hubli Electric Supply Undertaking.

Reference: Government Endorsement No.LHB 2452 B, dated the 1st August 1952.

2. I am directed to enclose herewith a copy of letter No.A/8/Budget/24766, dated the 18th August 1952 from the Chief Engineer, Electric Grid and to advise you to approach Government again in November 1952 when the matter will be considered again.

By order of the Governor of Bombay,

(J. M. Dave)

Assistant Secretary to the Government of Bombay, Public Works Department.

D.A:-Copy of letter.

Copy forwarded to the Chief Engineer, Bombay Electric Grid with reference to his letter No.A/8/Budget/24766, dated the 18th August 1952.

2. The Chief Engineer, Bombay Electric Grid is requested to see his way to effect requisite savings in his sanctioned grants under "81-A-Electricity" to enable the amount being placed at the disposal of the Electrical Engineer to Government.

4
1/22/8/52,

LHB 2452
7191

X. Br.

P.W.D.

The Electrical Engineer's letter received in this Deptt. under the above serial No. was referred u.o. to him on 3-2-53 asking him to apply for additional funds as required in his letter in prescribed forms. As no intimation has been received so far from him in this connection he is expedited under G.M. No. LHB 2452/7191-X of the 10-3-1953.

Issued 10/3/53

9/3/53

10/3/53

LHB 2452/

P.W.D.

XBr.

In connection with the payment of Income Tax dues of the Hubli Electricity Co., Ltd., Hubli, the Electrical Engineer to Government was authorised under G.L. P.W.D. No. LHB 2452 K dated 3-Feb-53 to make payment of Rs. 15,664-5-0 towards the Income Tax dues. The expenditure involved has been ordered to be met from the sanctioned grants under the budget head "81-A Ely". The Elec. Engnr. was, accordingly, requested to submit an application for funds for sanction.

2. The Elec. Engnr. has not, however, submitted the necessary application for funds as yet. As the financial year is drawing to a close, the Elec. Engnr. may be requested no. to submit a regular application for funds at once for this proposal as well as other proposals under 81-A-Ely.

SS/ 25.2.53

AS/(I)

Immediate

Ser to the El Ey & Govt. of 27-2-53

ELECTRICAL ENGINEER
TO GOVERNMENT
Inward No. 23597
Date 2 — 3 — 1953
File No. LRB 11
P. W. D., BOMBAY

Application to the Chief Engr., P.W.D., Bombay, for Re-appropriation of Funds

Department and service head.	Item No. of Budget.	Works.	Amount of estimate.	Outlay to end of previous year.	Original grant for current year.	Existing grant for current year.	Proposed increase.	Grant as now proposed.	Department and service head.	Item No. of Budget.	Works.	Amount of estimate.	Outlay to end of previous year.	Original grant for current year.	Existing grant for current year.	Proposed reduction.	Amount at which grant for work will stand after reduction.
			Rs.	Rs.	Rs.	Rs.	Rs.	Rs.				Rs.	Rs.	Rs.	Rs.	Rs.	Rs.
1		Payment of the Income Tax Dues of the Hubli Electricity Co.,Ltd.,Hubli.	15665	--	--	--	15665	15665									

Proposed new or additional grant

Proposed reduction.

81-A, Capital Outlay on Electricity Schemes
Deduct Working Expenses.

Expenditure authorised vide G.I.,P.W.D.,No. LHB 2452 K, dated the 3rd February 1953.

Forwarded with compliments to the Chief Engineer, Public Works Department, Bombay, for favour of sanction.

No. LRM.11/18786 dated the 11th March 1953.

(Signature)

Electrical Engineer to Govt.

P. W. D. 493 a.

BOMBAY STATE XXXXXXXXX

Explanation of Necessity for Re-appropriation

The expenditure has been necessitated due to the payment of income-tax dues of the Hubli Electricity Co.,Ltd., Hubli.

Electrical Engineer to Govt.

Branch— Roads and Buildings.

Circle— Electrical.

Division— Bombay Electrical.

Fund Head—81-A, Capital Outlay on Electricity Schemes - Deduct Working Expenses.

Application for Re-Appropriation of Funds.

No. dated the 194

No. , dated the 19

Entry taken up P 19 1/2 of Civil

5

Below U.O.R.No.LHB/2452 dated the 27th February 1953, from Government in the Public Works Department.

No. LRM.11/ 1878 of 1952-53.

Bombay, 11th March 1953.

Returned, with compli nts.

2. Necessary application form for sanctioning funds to the extent of Rs.15,665/- is enclosed (in quintuplicate).

Electrical Engineer to Govt.

P/11/3.

P. W. D.
LHB2402
29568

7

LMB 2452/29568

P.W.D.

x Rz.

P 5

The Elec. Engnr. to Govt. has applied for additional funds under the head "81-A Capital Outlay on Ely. Schemes".

2. The addl. funds required by him may be sanctioned from the savings surrendered by the C.E., B.E.G. and accepted under G.L. No. NP 134-29072-x dated March 1953.

3. The draft put up may be issued after ref. to the F.D.

(x) file separately under explanation

P.7

FINANCE DEPARTMENT
No. V
Date 18-3-53 Rs. 17
Serial No. 1049 17-3-53

Rs. (APE)

Rs 17/3

Indistc

Ref to the FD el - 13-3-53

Fin. Dept. (Br. V)

The orders proposed by the P.W.D. may be accepted.

16-3-53.

16/3

Ur to P.W.D. 3/16/3/53

X
17/3

P. W. D.
LHB2452
32156

A5(R)

17-3-53

X Br.

P.W.D.

submitted w.r.to O.N. dated 12.3.53 and the F.D. note above.

2. The F.D. having agreed to this Deptt. proposal, the draft at p.9 may now be issued.

18.3.53

18/3

18/3

Letter

Immediate

No. ~~NP 13~~
LHB 2452/29568-x

P.W.D.
B.C.,
Bbay No.1,
18 Mar. ~~53~~.

To
The Elec Engnr to Govt.

Sub: Allotment of funds under the head "81-A Capital Outlay on Ely. Schemes"

Ref: Your Endt. No. LRM 11/18786, dated 11th March 1953. P. 3

An allotment of Rs. 15,665/- under the budget head "81 A Capital Outlay on Ely. Schemes" for payment of the Income Tax ~~Dues~~ dues of the Hubli Electricity Co., Ltd., Hubli, is hereby sanctioned. The charge should be met from the savings effected by the C.E., B.E.G. under the South Gujerat Elec. Grid Schemes under the same major head.

By Order etc.

A.S. to Govt., P.W.D.

~~AA~~ nil.

Copy forwarded to

The F.D. (i) with a copy of the Elec. Engnr's endt. under ref. ~~and also~~
(ii) with ref. to G.L. No. NP 134/29072-x dated 13th March 1953).

(c) Spare copies between pps 2 & 3

The A.G. Bbay (thru' F.D.) (i) with two copies of the Elec. Engnr's endt. under ref. ~~and~~ (ii) also with ref. to G.L. No. NP 134/29072-x dt. 13th March 1953)

Orders issued after consultation with [illegible] Finance Department.

The Ex. Engnr., Bbay Elec. Divn.

Accounts
14/3/53

at once
18/3

No.LRM 11/ 15182 of 1953.
P.W.D. Offices, Churchgate Street,
Fort, Bombay(1), 17th January 1953.

To

The Chief Engineer,
Public Works Department,
Bombay.

Subject:- Providing additions to the distribution system and additional generating sets at the Hubli Electric Supply Undertaking, Hubli.

Reference: Government Letter, Public Works Department No.LHB 2452-B, dated the 22nd August 1952.

2. I have to state that the Executive Engineer, Bombay Electrical Division now reports that the funds required to meet the expenditure on the work of providing two 500 K.W. generating sets and switch boards at Hubli viz. Rs.25,000/- are not required by him as the Executive Engineer, Dharwar Division has since reported to him that no expenditure on the work will be debited to the Bombay Electrical Division during the current year. The new demand under the head "81-Capital Outlay on Electricity Schemes" for the Hubli Electric Concern will be as under:-

1)	Providing additions to the distribution system of the Hubli Electric Supply at Hubli (Requirement Rs.2,00,000/- Budget provision Rs.52,000/-	Rs.1,48,000/-
2)	Providing a new Sub-Station for supplying power to Messrs.Sundatta Cotton Factory at Hubli.	Rs. 36,000/-
3)	Providing for new service connection, the cost of which is to be borne by Government.	Rs. 2,200/-
	Total	Rs.1,86,200/-

As regards work at Serial No.2 a reference is requested to this office letter No.LRM 11/7660, dated the 13th September 1952 addressed to the Secretary to Government, Public Works Department Bombay and it is requested that Government may be moved with your concurrence to sanction the additional funds viz. Rs.1,86,200/- at a very early date.

Electrical Engineer to Government.

MAB/16/1/53.

V

X
20-1

B
191

P. W. D.
File No. LHB 2452
Serial No. 7191

3

LHB 2452

71.91

P.W.D.

X.Br.

Submitted.

The Electrical Engineer has submitted demand for additional funds under the head "81 - Capital Outlay on Electricity Schemes" vide this letter under reference. He has however not submitted separate applications in prescribed forms (P.W.D. 493 e) for getting these additional amounts sanctioned by Govt. This may therefore be passed to U.O. to him with a request to do the needful in this matter at an early date if he has not already done so.

ELECTRICAL ENGINEER
ESTABLISHMENT
Order No. 2179
5-2-1953
Received
P. W. D., BOMBAY

10/1/53 27/11/53

up. AS(1) ✓ ✓ U/O to the El. Engr to post of 30/11/53

471—50,000—1.50—R(a)
G.P. Kolhapur.

P. W. D. 492 e.

Explanation of Necessity for Re-appropriation

BOMBAY PROVINCE

BRANCH— ROADS & BUILDINGS

CIRCLE— ELECTRICAL

DIVISION— BOMBAY ELECTRICAL

FUND HEAD— 81-A CAPITAL OUTLAY ON ELECTRICITY SCHEMES - HUBLI ELEC. SUPPLY UNDERTAKING.

Application for Re-appropriation of Funds

No. , dated the 194

No. LRM/11 18716 , dated the 10th March 1953 194

Forwarded with compliments to the Chief Engineer, P.W.D.Bombay for favour of sanctioning the addlitional funds.

Electrical Engineer to Govt.

Application to the Electrical Engineer to Govt., P.W.D. Bombay. for Re-appropriation of Funds

81-A CAPITAL OUTLAY ON ELECTRICITY SCHEMES -
HUBLI ELEC. SUPPLY UNDERTAKINGS.

Item 1 at page 128 of the Budget estimates for 1952-53 (Extract)

Proposed new or additional grant								Proposed reduction								
Departmental and service head	Item No. of Budget	Works	Amount of estimate	Outlay to end of previous year	Original grant for current year	Existing grant for current year	Proposed increase	Grant as now proposed	Departmental and service head	Item No. of Budget	Works	Amount of estimate	Outlay to end of previous year	Original grant for current year	Existing grant for current year	Proposed reduction	Amount at which grant for work will stand after reduction
			Rs.	Rs.	Rs.	Rs.	Rs.	Rs.				Rs.	Rs.	Rs.	Rs.	Rs.	Rs.
		1). Providing addns. to the Distribution system of Hubli Elec Supply. Est.No.1401 including 5% charges 539316 W.P.	684932	303746	52000	75000	52000	127000			The work has been administratively approved in G.R.P.W.D. No.LIB/2452 dt. 19-5-1952. An expenditure to the extent of Rs. 127000/- would be incurred on the work during the current year.						
		2). Providing a new Sub Station for supplying power to M/s. Sundatta Cotton Factory at Hubli	36121	-	-	-	32121	32121			-do- G.R.P.W.D. No.PHV-1052 dt. 29-12-1952. This work will be completed during the current year.						
		3). Providing for new service connection the cost of which is to be borne by Govt.	-	-	-	-	2200	2200									
		4). Secretariat Charges at 1 %	-	-	-	-	1613	1613									

No. 12856 of 1952-53
Bombay, 24 March 1953.

Forwarded with compliments to the Electrical Engineer to Govt., P.W.D. Bombay.

Executive Engineer,
Bombay Elec. Dn.

471—30,000—1.50—R/a,
G.P. Kolhapur.

5

P. W. D. 492 c.

Explanation of Necessity for Re-appropriation

BOMBAY PROVINCE.

BRANCH— ROADS & BUIDDINGS

CIRCLE— ELECTRICAL

DIVISION— BOMBAY ELECTRICAL

FUND HEAD— 81-A CAPITAL OUTLAY ON ELECTRICITY SCHEMES - HUBLI ELEC. SUPPLY UNDERTAKING.

Application for Re-appropriation of Funds

No. , dated the 194 .

No. , dated the 194

LRA/11 18717 10th March 1953

Forwarded with compliments to the Chief Engineer, P.W.D.Bombay for favour of sanctioning the additional funds.

Electrical Engineer to Govt.

CE

Application to the Electrical Engineer to Govt., for Re-appropriation of Funds P.W.D. Bombay.

81-A CAPITAL OUTALY ON ELECTRICITY SCHEMES - HUBLI ELEC. SUPPLY UNDERTAKINGS.

Item 1 of at page 188 of the Budget estimates for 1952-53 (Extract)

Proposed new or additional grant								Proposed reduction							
Departmental and service head	Item No. of Budget	Works	Amount of estimate	Outlay to end of previous year	Original grant for current year	Existing grant for current year	Proposed increase	Grant as now proposed	Departmental and service head	Item No. of Budget	Works	Amount of estimate	Outlay to end of previous year	Original grant for current year	Existing grant for current year	Proposed reduction	Amount at which grant for work will stand after reduction
			Rs.	Rs.	Rs.	Rs.	Rs.	Rs.				Rs.	Rs.	Rs.	Rs.	Rs.	Rs.
		1). Providing addns. to the Distribution system of Hubli Elec Supply. Est.No.1401	684932/ including % charges 539316 W.P	303746	52000	52000	75000	127000			The work has been administratively approved in G.R.P.W.D. No.LHB/2452 dt. 19-5-1952. An expenditure to the extent of Rs. 127000/- would be incurred on the work during the current year.						
		2). Providing a new Sub Station for supplying power to M/s. Sundatta Cotton Factory at Hubli	36121	-	-	-	32121	32121			-do- G.R.P.W.D. No.PHV-1052 dt. 29-12-1952. This work will be completed during the current year.						
		3). Providing for new service connection, the cost of which is to be borne by Govt.	-	-	-	-	2200	2200									
		4). Secretariat Charges at 1 %	-	-	-	-	1613	1613									

No. 12 856 of 1952-53

Bombay, 7 March 1953.

Forwarded with compliments to the Electrical Engineer to Govt., P.W.D. Bombay.

Extract taken on p. 56 Blue Bk & other pp.

Executive Engineer,
Bombay Elec. Dn.

Below U.O.R. No.LHB 2452/7191, dated the 3rd February 1953, from Government in the Public Works Department, Bombay.

No.LRM.11/ 18716. of 1953.
Bombay, 10th March 1953.

Returned, with compliments.

2. An application for funds in the prescribed forms showing the actual amounts of additional funds required for expenditure to end of March 1953 on the works in question is enclosed for favour of sanction.

3. As all the materials required for the work at serial No.1 are not likely to be received before the end of March 1953, additional funds amounting to Rs.75000/- only which could be spent during this year have been applied for against the original demand of Rs.148000/-

Electrical Engineer to Government.

MAB/10/3/53.



9 LHB 2452/29248

X Bz. P. W. D.

The Elec. Engnr. to Govt. has submitted P5 an application for addl allotment of funds under the head "81-A Ely

2. The addl. funds reqd. by the Elec. Engnr. may be sanctioned from the savings surrendered by the C.E, B.E.G. and accepted under G.L.S No. NP 134-29072-X dated March 1953., & No. NP134/4744-X, dt. 2-2-53.

3. The draft put up may be issued after P11 ror to the F.D.

E.S. Reddi 19/3

FINANCE DEPARTMENT
Diary No. V 17-3-53 40710
Serial No. Ds. (PE).

Sd 23-3-53

Sd 14/4 (with copies)
Forwarded for issue to the F.D. of — 16.3.53 Sd 14/4 (18/3

10

Fin Dept-(Bz. V)

The orders proposed by the P.W.D (p.11) may be accepted, subject to the following remarks.

2. The additional provision of Rs. 75000 is required for the work mentioned at item (p.6) No. 1. (viz. providing additions to the distribution system of Hubli Elec. Supply). A new item for this work has been admitted for 1953-54 budget (Vide New Item No. 161 under "81-A" on page 331 of Blue Book for 1953-54). In view of this, no expdre. in the above work can be authorised during the current financial year. The P.W.D may be requested to modify the orders (p.11) accordingly.

3. The work mentioned at item No. 2 (p.6) has been brought to L.A's notice during February 1953 Session by means of a token supplementary demand.

20/3/53.

20/3/53

WOR to P.W.D dated 24-3-53.

LHB 2452

35130

25-3-53

25(Bud)

Immediate

Letter

No. LHB 2452/29248-X

P.W.D.
B.C.,
B'bay No 1,
30th Mar '53.

To

The Elec. Engnr. to Govt.

Sub. Reapptn of funds under the budget head "81-A Capital Outlay on Ely Schemes".

Ref. Your endt. No. LRM/II/18716, dt. 10.3.53.

2. The following re-apptn. of funds under the budget head '81-A Capital Outlay on Ely. Schemes' is hereby sanctd.

To		From.	
1. Providing additions to the Distribution System of Hubli Elec. Supply Co.	Rs. 75,000/-	1. South Gujerat El. Grid Scheme.	Rs. 75,000
2. Providing a new sub-stn. for supplying power to M/s Sundatta Cotton Factory at Hubli	Rs. 32,121/-	2. Electrification of Bailhongal town in Belgaum Dist.	Rs. 32,121/-
3. Providing for new service connections, the cost of which is to be borne by Govt.	Rs 2,200/-	3. South Gujerat El. Grid Scheme.	Rs. 2,200/-
4. Secretariat Charges	Rs. 1,613/-	4. ——"——	Rs. 1,613/-

By Order etc.
A.S. to Govt., P.W.D.

~~A~~. nil.

Copy forwarded to

The F.D. (i) with a copy of the Elec. Engnr's endt. under refce. and (ii) with ref. to
a) E.L.No. NP 134/29072-X dt 13-3-53 &
b) E.L.No. NP 134/4744-X dt 2-2-53).

The A.E. B'bay (thro F.D.) (with two copies each of the Elec. Engnr's endt. under refce. and the C.E., B.E.E.'s endt. No. A/8/Budget/52-53/1413, dt 13th Jan. 1953, and also with ref. to E.L. No. NP 134/29072-X, dt. 13-3-53.

The Ex Engnr., B'bay Elec. Divn.

Part A Audited
Finance

X Bx. P.W.D.

Submitted with ref. to office note P.9 dated 14.3.53.

2. The point raised in para. 2 of the F.D. note P10 dated 20.3.53 is not appropriate, in asmuch as the New Item for the Hubli Elec. Supply Co. was put up ① to provide for the balance of the expenditure required for the completion of the work and ② to bring the enhanced cost of the estimate for the work to the notice of the Legislature. The Item has been budgeted for during the current year, and the extra expenditure on the work was authorised by ~~this Deptt.~~ Govt.

3. In view of the above, the F.D. may be requested to agree to the reappropriation of funds as proposed by this Deptt. in ~~its~~ note P7 this Deptt. note dated 14.3.53.

S.S. 26.3.53

Dy. S. (I&F). 26/3

Jt. (Bud) (F.D.) Shri Thakore 28/3

P.T.O.

Finance Dept. (Br. V).

Submitted w/r. to this Dept. note p. 10 dated 20-3-53.

2. In view of the foregoing P.W.D note p. 13, the orders p. 11 re: reappropriation of funds proposed by that Department may be accepted.

28/3/53

28/3/53

D.S. (Fin.)

D.S. P.W.D. (I & E) dated 30/3/53.

Issue as proposed

30/3

Add one

30/3/53

30/3/53